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Abstract 
Purpose – Given increasing user aspirations for comfort, connectivity, health, safety and 
security, the building services subsector now plays an even greater role in construction. It also 
contributes heavily to construction debris. Hypothesising that improved material control can 
help reduce construction debris considerably, this paper investigates relevant critical 
production shortcomings that generate construction debris in building services works. 
Design/methodology/approach – Relevant previous research studies on main causes of 
wastes are first reviewed. Findings from brainstorming exercise at a focus group meeting 
provide the basis for a series of structured face-to-face interviews with experienced site 
supervisors. The subsequent analysis of interview findings together with deductive reasoning, 
lead to the development of the proposed improvement strategies.  
Findings – The most significant causes of production shortcomings identified in the study are 
‘poor coordination of processes or trades’, ‘inappropriate site storage’ and ‘inadequate 
protection of materials’. Industrial management principles help to develop suitable building 
services storage principles and to propose an industrial flow pattern incorporating barcoding 
and RFID tracking technologies.  
Research limitations/implications – These findings are a useful comparative reference for 
other countries, where the study methodology may be replicated to generate region-specific 
findings. 
Originality/value – By applying the suggested proposals at the material control stage, this 
important, but little studied subsector can both reduce production shortcomings, and help 
lessen the burden on local landfills by reducing ‘conflicts’ between competing resources and 
storage areas, and by the early mobilization of specialist contractors to resolve uncertainties 
and reduce rework. 
Keywords: Barcoding, Building services, Coordination, Construction debris, Hybrid 
push-pull system, Material control 
Classifications: Research paper 
 
1. Introduction 
Construction debris is becoming a pressing environmental problem, for example when 
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considering limits on the remaining lifespans of current landfill sites in Hong Kong. In 2007, 
nearly 14 million tonnes of solid waste were created and about 21% or 2.9 million tonnes are 
landfilled construction debris (EPD, 2008). Of these, the majority of construction wastes in 
building services products, such as considerable amounts of fittings and accessories as 
suggested by Olnhoff and Martin (2003) in the ‘BSRIA Guide – BG 16/2003’ are deposited in 
landfills. Viewed from this angle, the debris mountain created by the building services 
subsector is huge and it continues to grow rapidly. If this trend continues, the Hong Kong 
landfill and public fill sites will be filled up in 2010 (EPD, 2007). 
 
Illingworth (2000) contended that specialist contractors appear to have no incentive to avoid 
waste or protect materials if the main contractor procures the materials for labour-only 
specialist contractor. Material costs constitute more than 40% of the total construction cost 
and their control is one of the important factors for the success of a construction project (Lee, 
2004). The percentage appears to be much higher in the building services subsector (that 
includes many specialist contractors) taking into account the considerable amount of electrical 
and mechanical equipment to be installed in this subsector. Because of this, material control is 
crucial for building services installations that are subject to many uncertainties, contributors 
and dependencies. It is commonly accepted that an extra 5-10% of materials should be 
ordered to allow for site wastage through damage, spillage, over-supply and vandalism 
(Coventry and Woolveridge, 2002). There is therefore a dire need to properly handle the 
materials in this subsector not only to cut the extra materials ordered but also to minimize the 
material wastes and ultimately reduce construction debris to be landfilled.  
 
Other contributors to construction debris usually arise from poor production management 
practices. This paper describes the major findings part of a study that investigated the critical 
inadequacies of different construction processes arising at three key stages in the building 
services subsector. This paper focuses on the material control stage, while pre-installation and 
site installation stages warrant different approaches that will be dealt with separately. This 
paper first reviews relevant research studies on main causes of material wastes that contribute 
to construction debris. Next, a series of interviews with 15 experienced frontline site 
supervisors involved with building services works in Hong Kong are presented, discussed and 
analyzed. The results contribute to an identification of critical causes of production 
shortcomings in building services projects at the material control stage. Deductive reasoning 
leads to the development of suitable building services storage principles. The paper then 
conceptualises and illustrates, with reference to industrial management arrangement and 
modern technologies, a ‘Material Tracking System’ and ‘hybrid push-pull system’ that may 
reduce ‘conflicts’ between competing resources and storage areas for on-site delivery, storage 
and installation. A parallel benefit is noted in mobilizing specialist contractors to participate in 
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resolving design uncertainties and clarifying design intent at an early stage. 
 
2. Literature review 
Materials wastes can also be divided into design, taking-off and ordering, supply and contract 
wastes (Illingworth and Thain, 1998; Illingworth, 2000). Many researchers have previously 
noted the potential interrelationship between material wastes and construction debris in the 
construction industry. Over 30 years ago, Skoyles (1976) admitted that there is an 
unacceptable level of construction debris that can only be reduced through a significant 
upgrade in the production system. Gavilan and Bernold (1994) observed and analyzed 
different construction processes and categorized the sources of construction debris into 
‘design, procurement, handling of materials, operation, residual and others not listed’. Vaid 
(1996) indicated, in his productivity study on mass housing projects, that poor design, 
material mismanagement and non-commitment of site personnel are the main causal factors of 
the high levels and rates of construction debris. Bossink and Brouwers (1996) investigated the 
prevention of construction debris wastes in the Netherlands and suggested that the main 
causes of construction debris are related to upstream processes such as design and material 
handling. Faniran and Caban (1998) revealed a similar result from his survey and categorized 
typical construction debris sources into design change, design error, leftover material scrap, 
packaging and non-reclaimable consumables and poor weather. Formoso et al. (2002) pointed 
out in their study on the Brazilian building industry, that most of the construction debris could 
be avoided by implementing managerial improvements.  
 
All the above studies indicate that construction debris can be reduced through process 
improvements throughout the entire construction cycle. It has long been contended in the 
manufacturing industry that an ‘industrial production’ philosophy is crucial for production 
waste reduction and the outcome of this reduction is an enhanced and smoothened flow of 
work within the production cycle (Schonberger, 1990; Plossl, 1991). By identifying 
constraints at the material control stage in building services work in the construction industry, 
these industrial management principles are equally applicable for reducing production wastes 
at this stage. Furthermore, it could result in the reduction of materials wastes and ultimately 
reduce construction debris to be landfilled. Meanwhile, most of the researchers acknowledge 
that both ‘design’ and ‘material handling’ have major influence on materials wastes. However, 
previous studies and/or publications on material control practices are very limited (Thomas et 
al., 1998, 1999, 2005), and it seems that no previous studies have probed the even more 
complex, uncertain and labour intensive building services subsector of the construction 
industry (Ekanayake and Ofori, 2004).  
 
As illustrated by Thomas et al. (2005), site material management is defined as the allocation 
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of delivery, storage and handling, spaces and resources for the purposes of supporting the 
labour forces and minimizing inefficiencies due to congestion and excess material movement. 
The authors established that semi-permanent (exterior) storage, staging and workface (interior) 
storage zones have unique functions related to site material management. It is therefore 
important to investigate if the principles are also applicable to the building services subsector. 
On the other hand, risk of interference and coordination problems among specialist 
contractors working concurrently in building projects is not negligible (Tommelein and 
Ballard, 1997; Riley and Horman, 2001). Suitable principles arising from deductive reasoning 
for reducing ‘conflicts’ between competing resources and storage areas for on-site delivery, 
storage and installation in building services subsector are crucial, although further research is 
needed to develop the detailed proposal.  
 
3. Survey of causes of production shortcomings at material control stage 
In order to translate suitable industrial management principles into practice, it is necessary to 
identify and reduce the critical production shortcomings, including their causes that contribute 
to construction debris over the whole construction process of a building services project. It is 
also valuable to identify all the root causes of construction debris before targeting their 
minimisation, since much construction debris need not arise in the first place (Gavilan and 
Bernold, 1994; Snook et al., 1995). However, this paper focuses solely on presenting and 
discussing the results obtained at the material control stage, while a subsequent paper will 
focus on the ‘site installation’ stage.   
 
Before arranging a structured interview survey with frontline site supervisors, a brainstorming 
exercise was performed in 2006 with a specially convened focus group meeting of 10 senior 
and mid-level construction practitioners including the first author so as to identify the 
common and potentially serious production factors that adversely affect performance levels 
over the whole process of a building services project. The responses and comments received 
via the brainstorming exercise were reviewed in the light of relevant studies and available 
sources of reference for developing the planned structured interview survey. The results of the 
exercise were recorded in a cause and effect (Ishikawa) diagram that aims to map the linkages 
between causes and effects. This diagram was used as the main reference tool when preparing 
for and conducting the survey interviews, observations and dialogues with frontline site 
supervisors. 
 
Targeting deeper experiential knowledge, structured face-to-face interviews were conducted 
with 15 experienced site supervisors, each having around 8 to 17 years of on-site experience 
on building services projects as shown in Table I. A 5-point Likert scale that was designed to 
determine the views of the supervisors, and whether these findings exhibited commonalities 
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as well. Site observations were conducted in parallel with the site supervisors’ interviews to 
unearth deeper insights in this study. The interviewees were asked to comment on the 
‘frequency’ of occurrence of production shortcomings and also on the ‘importance’ of 
contributions to construction debris arising from these causes of production shortcomings at 
different construction stages. The ‘Relative Significance Index’ or ‘RSI’ ranking technique, as 
used in numerous construction management research projects was now adopted (Kometa et 
al., 1994; Tam et al., 2000) was applied to evaluate the overall rankings. The numerical score 
of each cause was transformed to RSI in order to assess the relative ranking of causes with 
formula: 
 ( )1RSI0      where
WN
W
H
n
1i
i
≤≤×=
∑
=  Relative Significance Index (RSI) 
 
where Wi is the weighting of each cause as rated by the interviewees ranging from 1 to 5, N is 
the total number of interviewees, and WH is the highest weight (i.e. 5) adopted in the survey. 
 
Table I. Profile of the interviewees 
 
Number of 
interviewees 
Trade of building services subsector Avg. on-site 
experience 
(Yr) 
Percentage 
(%) 
3 E&M supervision in main contractor 10-15 20.0 
2 E&M consultant 13-14 13.3 
1 E&M package contractor 17 6.7 
2 Electrical system 13-15 13.3 
1 Fire services engineering 14 6.7 
2 Heating, ventilation & air-conditioning 9-13 13.3 
1 Plumbing & drainage 16 6.7 
1 Lift escalator 10 6.7 
1 Building automation 15 6.7 
1 Sewage and water treatment 8 6.7 
 
The analysis next combined the RSIs in the ‘frequency’ and ‘importance’ categories, in order 
to compute a ‘Potential Significance Index’ or ‘PSI’. The PSI of each cause of production 
shortcomings was formulated to assess the ranking taking into account the frequency of 
occurrence of the causes and the importance of contributions to construction debris arising 
from the causes. Weighting assigned to ‘frequency’ and ‘importance’ took into account that 
the frequency of occurrence of production shortcomings was considered more significant by 
the interviewees. More than 70% of them agreed to weight ‘frequency’ as 0.65 with a 
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correspondingly lower weighting of 0.35 for ‘importance’ of contribution to construction 
debris from that cause.  
 
The PSI was computed by summing up the two respective weighted RSIs with the use of the 
following proposed formula: 
 
( )1PSI0 where35.065.0)(Index  ceSignifican Potential ≤≤×+×= IF RSIRSIPSI
 
Table II shows the RSIF and RSII values that indicate the Relative Significance Index of 
‘frequency’ and ‘importance’ along with the PSI values computed as above.  
 
It is found that ‘poor coordination of processes or trades’ (M01), ‘inappropriate site storage’ 
(M11) and ‘inadequate protection of materials’ (M10) are the three most critical causes of 
production shortcomings at the material control stage of the building services work, where the 
PSI values approximate to 0.6 as perceived by the interviewees in the study.  
 
Table II. The RSIs of causes of production shortcomings at material control stage  
 
Frequency Importance SignificanceItem Description of causes 
Std. 
dev. RSI Rank
Std. 
dev. RSI Rank PSI Rank
M01 Poor coordination of processes or trades 0.69 0.6 2 0.93 0.57 2 0.59 1 
M02 Poor layout for material handling 0.79 0.62 1 0.45 0.46 7 0.56 4 
M03 Unnecessary, excessive or incorrect materials 0.82 0.56 6 0.82 0.56 3 0.56 5 
M04 Defective incoming materials 0.78 0.42 14 1.27 0.68 1 0.51 6 
M05 Delay in transportation 0.66 0.55 7 1.32 0.4 9 0.50 7 
M06 Damage during transportation 0.51 0.51 9 0.99 0.46 6 0.49 9 
M07 Waiting for instructions 0.71 0.52 8 0.67 0.36 13 0.46 11 
M08 Excessive receiving inspections 0.88 0.41 16 0.51 0.34 15 0.39 15 
M09 Lack of facilities for material handling 0.71 0.5 10 0.44 0.45 8 0.48 10 
M10 Inadequate protection of materials 0.71 0.6 3 0.7 0.53 5 0.58 3 
M11 Inappropriate site storage 0.71 0.59 4 0.83 0.55 4 0.58 2 
M12 Ineffective manual handling 0.62 0.56 5 0.93 0.38 12 0.50 8 
M13 Loss of materials 0.49 0.47 12 1.12 0.4 9 0.45 12 
M14 Ineffective or unclear communication 0.52 0.49 11 0.43 0.35 14 0.44 13 
M15 Duplication or inconsistent information or instructions 0.53 0.46 13 0.71 0.39 11 0.44 14 
M16 Bureaucracy of work procedures and forms 0.35 0.42 15 0.47 0.26 16 0.36 16 
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Apart from calculating the relative significance ratings, the degree of correlation between the 
rank-order of RSIF and RSII was checked statistically by means of the Spearman’s rank-order 
correlation coefficient (rs) (Levin and Fox, 2003) as set out by the following formula:  
 
1)(nn
d61r 2
2
s −×
∑×−=  
 
where rs is the rank-order correlation coefficient, d is the difference in rank between RSIF and 
RSII and n is the total number of cases or causes, which was 16 in this study. The level of 
significance or α was set at 0.05. The rs varies between +1 and -1, where +1 implies a perfect 
positive relationship while -1 results from a perfect negative relationship (Assaf and Al-Hejji, 
2006). If the rs value is larger than 0.506 at 95% confidence interval, the correlation between 
RSIF and RSII is positive. The resultant rs value was 0.510 in this case indicated a rather slight 
positive correlation. It could be concluded that the interviewees who ranked RSIF high also 
tended to rank RSII high. However, the two RSI groups were not significantly correlative 
(Chang, 2007), indicating some exceptions.  
 
4. Survey results and discussions 
Figure 1 shows that the RSI of ‘frequency’ is approximately and comparably higher than the 
‘importance’ as rated by the interviewees, except for items M03 and M04, which could 
represent the abovementioned exceptions that limited the above rs value. This reveals that 
most of the site supervisors made their judgement based on their site experience and are 
usually more conservative to judge importance of the causes that contribute to construction 
debris in the course of their works. As depicted in Table II, ‘defective incoming materials’ or 
M04 is the most important factor or cause at the material control stage. It is understandable 
that any defective material is disposed of, as construction debris at landfills but only a few of 
the site supervisors indicated that handling of these materials takes extra time, effort and 
resources that may ultimately slow down the overall construction progress. One site 
supervisor stated that any defective incoming bathtubs and latrines will mostly be disposed of 
as construction debris and he explained that only a few of the materials can be directly 
delivered to, and sorted at the point of use and therefore are handled more than once. This 
may increase the probabilities of material defects. However, the RSI of ‘frequency’ of this 
item is comparably low as clearly seen in the black ‘up-down bar’ in Figure 1. The 
interviewees may perceive that the word, ‘defective’, is strong and will inevitably contribute 
to material wastes and construction debris but this cause may not occur frequently in their 
building services projects because of the superior logistical and transportation systems and 
comparatively stringent incoming inspections in Hong Kong.  
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Figure 1. Distribution of RSIs of ‘Frequency’ and ‘Importance’ at material control stage 
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On the other hand, it was identified that ‘poor layout for material handling’ or M02 in respect 
of on-site material storage and handling was rated highly as a major cause that frequently 
occurs in projects. Even though this factor was not highly rated as an important factor that 
contributes to construction debris, it is believed that the layout is probably arranged by the 
main contractor or other upstream parties, and the lack of coordinated planning with 
subcontractors for material handling leads to argument, waiting, interference with other trades 
and even damage to materials and equipment. Some 93% of the interviewees agreed that it 
was time consuming to collect and transport materials, tools and equipment as most of them 
were delivered and deposited in such a random manner. A few interviewees opined that most 
of the on-site storage areas were temporary, uncertain and poorly protected. Such poorly 
thought out on-site storage and repetitive handling of materials caused interference with other 
crews and an increased risk of material damage, deterioration and misuse. This also explains 
why ‘inappropriate protection of materials’ or M10 was rated as the third most critical cause 
that might frequently occur in the work. Meanwhile, ‘poor coordination of processes’ or M01 
was rated as the second major cause as reflected in the RSIs of both ‘importance’ and 
‘frequency’.  
 
The last-mentioned finding also seems to support the findings of Tommelein and Ballard 
(1997) who also found that coordination of specialist contractors is a challenging task, as 
most of them perform work concurrently and compete for site resources. Meanwhile, the 
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results seem to indicate that the risk of interference problems is highest on building projects 
that have intensive building services requirements as suggested by Riley and Horman (2001). 
One of the principal reasons for this is the frequent conflicts between trades, in particular of 
false ceilings, horizontal and vertical ducts and/or pipes and conduit works, especially when 
fitting into tight spaces and routing in inefficient configurations. More importantly, some 
trades will try to work fast to prevent being trapped in the critical path and being held 
responsible for the liquidated damages in case of delay, although the exact locations of 
various services are not clearly defined on the drawings. Other interdependent trades may 
then have to modify the installed works and/or procured materials and this contributes to 
construction debris arising out of reorder, demolition, replacement, modification and rework.  
 
From another angle, it is also useful to consider and compare the corresponding results 
identified at the procurement stage but these outside the scope of this paper. More than 70% 
of the site supervisors interviewed commented that design changes can cause variations to 
previously approved equipment submissions, and those can well affect their procurement. It is 
commonly accepted that an extra 5-10% of materials should be ordered to allow for site 
wastage through damage, spillage, over-supply and vandalism (Coventry and Woolveridge, 
2002). Even the ‘unnecessary, excessive or incorrect materials’ (M03) was rated as the third 
most important cause at the ‘material control’ stage, it is believed that much of the incorrect 
equipment will not contribute to construction debris, as most equipment in the Hong Kong 
building services subsector will be finalised and purchased by the site engineers at the 
‘eleventh hour’ and even delivered before a purchase order can be processed. The 
interviewees may have perceived that the words, ‘unnecessary, excessive or incorrect’, are 
strong and will inevitably contribute to material wastes and construction debris. When 
discussed in detail, it was revealed that in case of any incorrect procurement, the equipment 
can be returned to the suppliers or retained for other construction projects. If so handled, even 
in such a non-value-adding process, there is no additional debris in such cases. Of course, the 
unnecessary, excessive or incorrect small pipe fittings and sundries may impact to a certain 
extent on the construction debris. It is necessary to mention that a few interviewees pointed 
out that the procurement and delivery at the ‘eleventh hour’ occurs frequently because of the 
lack of confidence in the approval instructions of the consultants or other upstream parties. As 
a result, the materials/equipment are often suddenly carelessly unloaded and distributed at 
temporary work areas, but not directly taken to the point of use, or to planned strategic 
locations, that take into account proper access paths and sufficient handling means. All these 
might contribute to double handling, damage and vandalism as well.  
 
On the other hand, frequent changes or errors in design can still contribute to construction 
debris at the ‘purchasing and subcontracting’ stage, because much extra time is spent by the 
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site supervisors for investigating, administering and coordinating these varied procurement 
works, while on-site monitoring of the installation activities may be delegated to 
inexperienced or unskilled foremen. This can therefore contribute to more defective works or 
even reworks as the inexperienced or unskilled foremen may not be capable of identifying 
minor defects at the source before turning into large defective works. Meanwhile, design 
changes and/or errors also cause variations to early installed works such as conduit routing, 
ductwork, pipework, trunking, etc. Their modification, demolition or replacement works will 
inevitably contribute to construction debris. It is worthwhile to mention that at the ‘purchasing 
and subcontracting’ stage, 'wrong selection of suppliers or subcontractors’ is one of the major 
items that contribute to construction debris because substandard suppliers or subcontractors 
are not equipped to organize and execute their works in a professional manner, hence 
triggering further problems such as defects, inadequate protection, excessive on-site 
fabrication, and poor work control. This is especially true where the specialist contractors 
procure materials and/or equipment for lower-tier subcontractors. Such inadequate incentives 
to avoid waste and/or protect materials may contribute to more construction debris.   
 
5. Applicable industrial management approaches 
It has long been contended in the manufacturing industry that an ‘industrial production’ 
philosophy is crucial for production waste reduction and the outcome of this reduction is an 
enhanced and smoothened flow of work within the production cycle (Schonberger, 1990; 
Plossl, 1991). Based on the structured interviews and deductive reasoning in this study as 
previously discussed, appropriate industrial management approaches were selected and are 
proposed to suitably attack the major causes that contribute to construction debris during the 
material control stage.  
 
5.1 Building Services Storage Principles 
With reference to the ‘Principles of Site Material Management’ suggested by Thomas et al. 
(2005), the ‘Raw Material Storage Table’ extracted from guidebook as developed by Guthrie 
et al. (1999) and interview results and observations as obtained during the on-going study, the 
following ‘BS Storage Principles’ as tabulated in Table III are now proposed for the building 
services subsector in Hong Kong. These can play a role in an improved industrial 
management arrangement for reducing, even to a certain extent, the impacts of ‘inappropriate 
site storage’ and ‘inadequate protection of materials’, in addition to incorporating basic 
housekeeping and storage principles. 
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Table III. Proposed ‘BS Storage Principles’ for the building services subsector 
 
Options (examples) 
Major building services 
material types Description of ‘Storage Principles’ 
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1. Pipes & conduits Securely covered and stored in horizontal plane, supported off ground at 
appropriate intervals, segregated into separate types, sizes and grades and 
not protruding to obstruct traffic. 
 *  * 
2. Pipe fittings & valves Securely covered and stored in containers according to types and sizes.   *  
3. Thermal insulation Securely covered and stored away from dampness and segregated into types, 
sizes and grades with original packaged protections. 
 *   
4. Metal sheets Securely covered and stored in horizontal plane in layers and supported off 
ground at appropriate intervals. 
 *   
5. Electrical fittings (e.g. 
switchgears, fuses, 
MCBs, light fittings, etc) 
Securely protected and stored in boxes of separate types, sizes and brands, 
protected from dampness by storage off ground and under cover. 
*    
6. Electrical cables Securely protected and stored with the manufacturer’s drums segregated in 
types, sizes and brands and protected from dampness by storage off ground 
and under cover. 
*    
7. Fire services fittings (e.g. 
detectors, breakglass 
units, alarm bells, etc) 
Securely protected and stored in boxes of separate types, sizes and brands, 
protected from dampness by storage off ground and under cover. 
*    
8. Packaged & crated 
equipment 
Securely protected and stored with the manufacturer’s packaging and crating 
in place. 
*   * 
9. Paints & radiators Securely covered and stored in labelled and well packed containers of 
separate types, sizes and brands. Isolated and marked as 
dangerous/inflammable. 
*    
 
 
- 11 - 
5.2 Barcoding and RFID Tracking System 
Modern technologies can also play a role in material management. For example, almost two 
decades ago, Stukhart (1990) identified barcoding as helpful for easy identification and 
retrieval of materials. Since then, the barcode asset management system has been 
recommended in the ‘BSRIA Guidance Note – ACT 5/2002’ to streamline the processes of 
procurement, delivery, installation and inspection on site, and to reduce time on site collecting, 
handling, monitoring, controlling and re-ordering effectively and productively (Dicks, 2003). 
Hawkins (2003) found that between 5-10% of tools and equipment are normally lost on 
construction projects that do not employ an asset management system and much time is spent 
on stock-taking, report generation and material collection. Although relevant applications 
have been introduced to the construction industry since 1987 for material, plant and tool 
control (Bernold, 1991; Bell and McCullouch, 1998; Chen and Li, 2002), these are not 
evident in Hong Kong practice in general.  
 
In the proposed system, each building component and equipment item can be coded and 
‘tagged’ so that its status can be retrieved readily on line to save a tremendous amount of time 
and efforts in scheduling procurement processes, tracking construction materials, delivering 
directly to point of use or planned strategic locations, taking into account access paths and 
handling means, and transferring real-time data of receiving inspections via intranet and/or 
internet. As a result, the opportunities for damage, misuse, over-supply and vandalism can be 
significantly reduced, and more resources can then be diverted to the value-adding works to 
improve work productivity. Radio-Frequency Identification (RFID) technology is perceived 
as an emerging potential tool that has been increasingly applied in logistics and supply chain 
management in the last few years (Finkenzeller, 2003; Singh, 2003). This technology has 
more advantages than the barcoding system for material control and management, in 
particular of the wide range of building services materials because of its high data capacity 
and the ability to track different identities and parameters of the same type of materials.  
 
Arising from deductive reasoning, a ‘Material Tracking System’ is proposed for building 
services material control in Hong Kong as conceptualised in Figure 2, so as achieve the 
function of a ‘materials adviser’ as long advocated by Illingworth and Thain (1987). The 
proposed ‘Material Tracking System’ is conceptualised to manage information relating to the 
material schedule, storage plan, inspection plan, site and resources availability, weather and 
traffic condition, etc.; and also take into account the proposed BS Storage Principles, before 
making appropriate delivery and storage decisions and generating reports and inspection logs. 
This framework and associated technology can assist in tracking ‘scrap’ in order to promote 
on-site sorting for recovery, reuse and recycle (3Rs) before sending to landfills.  
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Figure 2. Envisaged ‘Information Flow’ in proposed material tracking system 
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5.3 Hybrid Push-Pull System 
As illustrated in the RSIs of the survey results in Table I, poor coordination in this particularly 
‘variable’ and interdependent subsector of the construction industry may result in conflicts 
between crews and/or ‘clashes’ with other services, since they may compete for resources 
such as material handling equipment, storage space and/or the same access for on-site delivery, 
storage and installation. ‘Conflicts’ also arise when designated installation space is inadequate 
to accommodate the different services, such as pipes and cables. When conflicts are 
discovered in the field, it is usually too late to avoid some form of interruption and delay 
(Riley and Horman, 2001). In some cases, additional orders, demolitions, replacements and 
reworks for the installed works and/or procured materials may be required and this will 
contribute more to construction debris. Kauffman (1993) suggested that a highly complex 
system can be given a high degree of freedom in organization and management, instead of a 
formal management approach. Holzemer et al. (2000) pointed out that a combination of push 
and pull orders are useful for pushing long lead items such as ductwork components to site 
based on a master schedule whereas ductwork is fabricated based on pull order as and when 
the field foreman needs it. Taken together, these point to a role for a hybrid push-pull system 
that combines the best features of the two separate systems to reduce non value-adding 
reorders, demolitions, replacement and reworks in the building services subsector. 
 
The pull system is also named the ‘kanban’ system and advocates of the pull system in the 
manufacturing industry have pointed extensively to the drawbacks of the push system and 
elaborated on how pull strategies overcome these drawbacks (Spearman and Zazanis, 1992; 
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Womack and Jones, 1996). For this, at the planning stage, the design of prefabricated 
elements and preassemblies such as horizontal and vertical distribution systems, plant room 
piping arrangements, wiring loops, modular buildings, plant rooms, terminal unit assemblies, 
etc., (Wilson et al., 1998) should be determined and a pull system should be implemented in 
the off-site fabrication plant in response to the demand pulled by the downstream assembly 
phase at the site in order to reduce excessive or unnecessary orders of prefabricated elements.  
 
Also, at the site level, the individual work progress and material schedule of one trade which 
generally authorizes and pushes the work centre, via the proposed Material Tracking System 
as in Figure 2, can quickly reduce any interference or conflict prior to material delivery, 
storage and installation at the same area. The downstream assembler of the work centre, for 
example concurrent ceiling works such as complex pipeworks, ductworks, risers, cabling and 
other assemblies, then authorizes the pull signal. In any case, on-site assembling of 
prefabricated components, materials or equipment will not begin unless the availability of 
space and resources, and all design uncertainties including dimensional tolerances and 
misinterpretation of services drawings are completely resolved. The assembler may pull on 
the ‘rope’ to smoothen variations or disruptions by requesting ‘error-free’ design and/or 
instruction. The actual work schedules and sub-processes between trades and crews are 
synchronised or physically aligned in response to the push, pull and suspension signals so as 
to reduce any probable conflicts before assembling. This seems to suggest that design 
decisions can be postponed until prerequisite work is completed and unobstructed access and 
workspaces are available (Tommelein and Ballard, 1997; Gil et al., 2001). 
 
Figure 3 shows a typical process map for coordinating among various parties in 
air-conditioning installations. In case of clashes or conflicts between mechanical services 
relating to actual routing of ductwork, the site assembler may pull on the ‘rope’ to smoothen 
variations or disruptions and requesting immediate clarification about the design intent. The 
proposed Material Tracking System is conceptually incorporated as shown in Figure 3, for 
scheduling procurement processes, tracking construction materials, delivering directly to 
points of use or planned strategic locations and transferring real-time data of receiving 
inspections. 
- 14 - 
Figure 3. A typical process map for coordinating among various parties in air-conditioning 
installations  
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6. Conclusion 
It is understood that production shortcomings contributing to the creation of construction 
debris cannot be eliminated. However, through proper management of the material control 
process, it is believed that a significant portion of the construction debris created by the 
building services subsector can be reduced or avoided. 
 
This paper has identified the most significant causes that may cause construction debris in the 
material control stage by considering their respective relative frequency of occurrence and 
relative importance through a survey that incorporated in-depth interviews with experienced 
industry professionals. The most significant causes include: ‘poor coordination of processes 
or trades’, ‘inappropriate site storage’, and ‘inadequate protection of materials’. While the 
findings in Hong Kong may reflect the situation elsewhere, it will be useful to undertake 
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similar studies in other countries to identify country-specific causes and potential solutions as 
well. 
 
The manufacturing industry has developed and established a number of principles in lean 
production in recent years that are believed to be equally applicable to the building services 
subsector to tackle the problems that cause construction debris. The authors have developed a 
set of ‘Building Services Storage Principles’ to alleviate the impacts of ‘inappropriate site 
storage’ and ‘inadequate protection of materials’. It has been suggested that material 
management will be improved through adoption of the barcoding and RFID technologies and 
the proposed ‘Material Tracking System’. The ‘hybrid push-pull system’ has been proposed to 
address the problem of coordination of processes and trades. 
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